

## Fountain District Urban Village Project Timeline

Task	2009										2010		
	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	
Public Workshops		*											
Study Alternatives													
Review Findings and Draft Concepts						*							
SEPA Review							*						
Release Draft Plan and Regulations													
Planning Commission									*				
City Council											*		

\* Opportunity for public comment

**Note:** Exact dates to be posted as they are scheduled